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ESTIMATE RUN 06/11/2019

ESTIMATE SUMMARY 12:11:57

CONTID: C21596         ESTIMATE NO: 0008 PROG 2005

PCN: 21596-BID    COFRS REPORTING CATEGORY: 0             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

ITS WEATHER STATION UPGRADES FY17 PERCENT TIME:

PROJECT NO: ITSSW01-831                   

ITS WEATHER STATION UPGRADES FY17

NAME OF ROAD:  

PROJECT COUNTIES: PITKIN

CONTRACTOR:

MORTON ELECTRIC, INC. PAY PERIOD ENDING

1049 MEADOW LANE DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PUEBLO CO 81006     (719)948-3097 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,552,534.96 PARTICIPATING $ $ 230,060.17

AWARD PROJECT AMT: 1,396,424.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-146,938.31

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.17

WORK DAYS

WORK DAYS

91.94%

125,190.33

230,060.17

83,121.86

83,121.86

$

$

$

$

1,427,344.63

0.00

1,427,344.63

0.00

1,427,344.63

-20,946.36

0.00

1,406,398.27

0.00

AMOUNT DUE 1,406,398.27 83,121.86

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 83,121.86

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

MESA

LAS ANIMAS OTHERS

60.0 TIME ALLOW: 115

ORIG TIME ALLOW: 115

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

01/10/2018

01/16/2018

06/07/2019

11/30/2017

12/14/2017

01/05/2018

01/10/2018
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PCN: 21596-BID    ESTIMATE RUN 06/11/2019

PROJECT: ITSSW01-831                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Structure (Weather Station) 10.000

3.000

202-00001  
 

22,750.0013.000

5,250.00

13.000

EACH

1,750.00000

0010 Removal of Guardrail Type 7 40.000

0.000

202-01170  
 

4,000.0040.000

0.00

40.000

LF  

100.00000

0015 Potholing 50.000

0.000

203-01597  
 

10,000.0050.000

0.00

50.000

HOUR

200.00000

0020 Erosion Log Type 1 (12 Inch) 440.000

0.000

208-00002  
 

2,200.00440.000

0.00

440.000

LF  

5.00000

0025 Aggregate Bag 110.000

0.000

208-00035  
 

990.00110.000

0.00

110.000

LF  

9.00000

0030 Pre-fabricated Concrete Washout Structure 15.000

0.000

208-00046  
 

9,000.0015.000

0.00

15.000

EACH

600.00000

0035 Removal and Disposal of Sediment (Labor) 26.000

0.000

208-00103  
 

1,170.0026.000

0.00

28.000

HOUR

45.00000

0040 Sweeping (Sediment Removal) 14.000

0.000

208-00106  
 

812.0014.000

0.00

28.000

HOUR

58.00000

0045 Erosion Control Management 19.000

0.000

208-00207  
 

2,850.0019.000

0.00

28.000

DAY 

150.00000

0050 Seeding (Native) 0.400

0.000

212-00006  
 

1,880.000.400

0.00

0.800

ACRE

4,700.00000

0055 Soil Conditioning 0.050

0.000

212-00032  
 

295.000.050

0.00

0.800

ACRE

5,900.00000
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PCN: 21596-BID    ESTIMATE RUN 06/11/2019

PROJECT: ITSSW01-831                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

22.000

0.000

216-00201  
 

44.0022.000

0.00

4,000.000

SY  

2.00000

0065 Fence (Plastic) 250.000

0.000

607-11525  
 

625.00250.000

0.00

250.000

LF  

2.50000

0070 Location Marker (Fiber Optic)(Dome) 9.000

0.000

612-00260  
 

324.009.000

0.00

9.000

EACH

36.00000

0075 Location Marker (Utility)(Flat Slat) 26.000

2.000

612-00270  
 

784.0028.000

56.00

28.000

EACH

28.00000

0080 *2 Inch Electrical Conduit (Bored) 705.000

0.000

613-00206  
 

28,200.00705.000

0.00

705.000

LF  

40.00000

0085 2 Inch Electrical Conduit (Plastic) 3,325.000

95.000

613-01200  
 

32,490.003,420.000

902.50

3,420.000

LF  

9.50000

0090 Pull Box (11"x18"x12") 24.000

2.000

613-07011  
 

14,300.0026.000

1,100.00

26.000

EACH

550.00000

0095 Pull Box (24"x36"x24") 9.000

0.000

613-07023  
 

11,043.009.000

0.00

9.000

EACH

1,227.00000

0100 Wiring 1.000

0.000

613-10000  
 

25,000.001.000

0.00

1.000

L S 

25,000.00000

0105 Light Standard Steel (30 Foot) 6.000

1.000

613-32300  
 

22,400.007.000

3,200.00

7.000

EACH

3,200.00000

0105 MATERIAL ALLOWANCE Light Standard 1.000

-1.000

0.000.000

-2,285.72EACH

2,285.71429
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PCN: 21596-BID    ESTIMATE RUN 06/11/2019

PROJECT: ITSSW01-831                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Light Standard Foundation 6.000

1.000

613-40010  
 

8,400.007.000

1,200.00

7.000

EACH

1,200.00000

0115 Service Meter Cabinet 0.000

2.000

613-80130  
 

7,000.002.000

7,000.00

2.000

EACH

3,500.00000

0120 Telemetry (Field) 7.000

3.000

614-86105  
 

17,500.0010.000

5,250.00

10.000

EACH

1,750.00000

0120 MATERIAL ALLOWANCE Telemetry (Field) 3.000

-3.000

0.000.000

-4,462.50EACH

1,487.50000

0125 Weather Monitoring System 10.000

3.000

614-86741  
 

777,075.0013.000

179,325.00

13.000

EACH

59,775.00000

0125 MATERIAL ALLOWANCE CCTVs 3.000

-3.000

0.000.000

-9,254.28EACH

3,084.76000

0125 MATERIAL ALLOWANCE Weather Monitoring System 3.000

-3.000

0.000.000

-115,885.81EACH

38,628.60150

0125 MATERIAL ALLOWANCE No Test Required 2.000

-2.000

0.000.000

-15,050.00EACH

7,525.00000

0130 Weather Monitoring System (High Sierra) 1.000

0.000

614-86741  
 

59,775.001.000

0.00

1.000

EACH

59,775.00000

0130 MATERIAL ALLOWANCE Weather Monitoring System (High 
Sierra)

0.000

0.000

0.000.000

0.00EACH

50,808.75000

0135 Fold-Over Tower (ITS) 14.000

1.000

614-86752  
 

150,000.0015.000

10,000.00

15.000

EACH

10,000.00000
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PCN: 21596-BID    ESTIMATE RUN

PROJECT: ITSSW01-831                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD
CUMULATIVE

AMOUNT

CAT NO0200 ROADWAY 

0135 MATERIAL ALLOWANCE Traffic Equipment 0.000

0.000

0.000.000

0.00EACH

6,547.14286

0140 *Fiber Optic Termination Panel  (6 Fiber) 3.000

0.000

614-87006  
 

1,350.003.000

0.00

3.000

EACH

450.00000

0145 *Fiber Optic Cable (Single Mode) (12 Fiber) 1,038.000

0.000

614-87010  
 

25,950.001,038.000

0.00

1,038.000

LF  

25.00000

0150 *Ethernet Switch Type II 3.000

0.000

614-87692  
 

12,000.003.000

0.00

3.000

EACH

4,000.00000

0155 *Mobilization 1.000

0.000

626-00000  
 

80,000.001.000

0.00

1.000

L S 

80,000.00000

0160 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

40.000

HOUR

40.00000

0165 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

5.000

DAY 

320.00000

0170 *Traffic Control Management 54.000

5.000

630-00012  
 

41,300.0059.000

3,500.00

110.000

DAY 

700.00000

0175 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

89.00000

0180 *Construction Traffic Sign (Panel Size B) 24.300

0.000

630-80342  
 

2,162.7024.300

0.00

27.000

EACH

89.00000

0185 *Construction Traffic Sign (Panel Size C) 9.000

0.000

630-80343  
 

801.009.000

0.00

10.000

EACH

89.00000
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PCN: 21596-BID    ESTIMATE RUN 06/11/2019

PROJECT: ITSSW01-831                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0190 *Vertical Panel (Plastic) 7.200

0.000

630-80351  
 

180.007.200

0.00

25.000

EACH

25.00000

0195 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.900

0.000

630-80358  
 

2,700.000.900

0.00

1.000

EACH

3,000.00000

0200 *Portable Message Sign Panel 0.000

0.000

630-80359  
 

0.000.000

0.00

5.000

DAY 

300.00000

0205 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

25.000

EACH

25.00000

0210 *Traffic Cone 67.500

0.000

630-80380  
 

337.5067.500

0.00

150.000

EACH

5.00000

0215 *Mobile Attenuator 13.000

2.000

630-85041  
 

23,250.0015.000

3,100.00

15.000

DAY 

1,550.00000

0220 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0225 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0230 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0235 F/A Furnish & Install Electrical Service 0.000

9,746.470

700-70082  
 

9,746.479,746.470

9,746.47

20,000.000

F A 

1.00000

0240 F/A Communication Lines 16,229.760

430.200

700-70230  
 

16,659.9616,659.960

430.20

16,659.960

F A 

1.00000
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PCN: 21596-BID    ESTIMATE RUN 06/11/2019

PROJECT: ITSSW01-831                   ESTIMATE NO: 0008

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

12:11:57

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0245 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,500.000

F A 

1.00000

CAT 1,427,344.6383,121.861,551,834.96CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0250 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

700.00000

CAT 0.000.00700.00CURRENT AMT0400 $ $ $

$ 1,427,344.6383,121.86$1,552,534.96$CURRENT AMTPROJECT TOTAL


